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TEMPORARY TRAFFIC CONTROL (TTC) CITY OF GAITHERSBURG REQUIREMENTS

The permittee shall refer to the attached temporary traffic control plan (TTCP) drawings to select the
appropriate work zone temporary traffic controls for each phase on construction. Work zone situations
which are not addressed in the attached TTCP  shall conform to  the guidelines set forth in section 6 of the
latest edition of the Manual on Uniform Traffic Control Devices for Street and Highway (MDMUTCD).

The permittee shall have a "certified" traffic control manager on site during all phases of 
construction at all times.

Each phase of the construction, including the follow up restoration operations shall include 
appropriate work zone traffic controls shown on the plans.

Road closures of any duration shall require the submittal of a written request to the City of Gaithersburg
with justification as to why work activity cannot occur while traffic is being maintained. Road closure shall
require additional temporary traffic controls including advanced notification, approach, and detour signage,
as approved by the City of Gaithersburg.

All sidewalk closures shall require the approval of the City of Gaithersburg. Any sidewalk closure greater
than two (2) weeks shall require the submittal of a written request to the City of Gaithersburg and may
require additional temporary traffic controls and/or temporary sidewalk by-pass. Any work affecting
sidewalk shall be specified and a proper pedestrian detour shall be shown on plans and submitted for
review. Sidewalk closures shall be limited to occur only during the actual work activity. During closure,
sidewalks shall be barricaded to physically prevent pedestrian passage and appropriate pedestrian
detours shall be posted. During all other rimes, provisions for safe pedestrian access through the work
area via temporary walkway shall be provided.

Any work within the traveled portion of roadways shall be restricted to the hours of 9:00 AM to 3:00 PM,
Monday through Friday. Work on holidays and weekends shall not occur unless an exception is granted in
writing by the City of Gaithersburg Inspector.

Construction activity, loading or unloading of equipment shall not block any traffic lane other than those
delineated within the work zone.

Exclusive of emergency work, the permittee shall contact occupants of all adjoining properties and inform
them of the scope and timing of construction. A minimum of 24 hours notification shall be required prior to
the commencement of any activity on the site.

Access shall be maintained to all driveway unless permission for closure is granted the the property
owner/manager. However, accessibility for emergency vehicles shall be maintained at all times.

Pavement excavation shall be limited to a maximum of one travel lane at any time unless otherwise
specified on the TTCP.

No hazardous materials shall be stored within public right-of-way. No materials or equipment shall be
stored on the roadway surfaces of sidewalk during non-work hours.

All existing traffic control devices (i.e. signs, markings, etc.) that must be removed shall be replaced in
their proper location prior to the completion of the project. Cost for the replacement and/or repair of
devices damaged as a result of the project shall be assessed to the permittee.

For merging, shifting, shoulder taper, the MAXIMUM spacing between devices equals the posted speed in
feet.

All temporary traffic control devices shall conform to the most recent edition of the MDMUTCD. All signs,
traffic drums and cones shall be fully reflectorized with high intensity, reflective sheeting as per the
MDMUTCD.

Provision shall be made for safe maintenance of pedestrian and bicycle traffic, subject to approval of the
City of Gathersburg Inspector. At lease one 10-foot travel lane shall be available for traffic at all times.

Signage, traffic drums, traffic cones, and arrow panels shall be placed in accordance with the appropriate
typical and spacing chart. Work Area Ahead (W20-1 modified) signs must be installed at the end of each
workday when temporary aggregate ramping is implemented. Channelizing devices shall be placed along
excavations at ten (10) foot intervals. Arrow Panels (flashing mode placed along only) shall be used at the
beginning of any lane closure on a multi-lane roadway.

Appropriate distances for sign legends are “AHEAD”, “500 FT”, “1000 FT”, “1500 FT”, or “1/2 MILE”.  For
distances less than 500 feet, “AHEAD” shall be used.

All warning signs, unless otherwise specified, shall be a minimum of 48" X 48", black symbol or 
legend on orange background and diamond shaped. All warning signs not applicable to the actual 
situation shall be removed or covered during non-applicable periods. All portable signs shall be 
mounted a minimum of one (1) foot above the level of the roadway, with higher mounting heights 
desirable.

During nighttime operations traffic drums shall be used. However, for emergency work activities 
where traffic drums are not readily available, reflectorized traffic cones that are a minimum of twenty 
eight (28) inches in height and having six (6) inch and four (4) inch reflective collars within the top 
sixteen (16) inches of the cone may be used. All work areas left unattended at night shall be 
delineated with traffic drums.

When temporary concrete barrier (TCB) is used, reflectorized markers as per TTCP 109.02. Also a 12" x
36" object marker (vertical panel as per TTCP 109.01) shall be used.

When pavement markings have been obliterated by the work activity, the permittee shall install any critical
interim pavement markings prior to the end of the workday as specified by the City of Gaithersburg
Inspector and/or the City off Gaithersburg. On road sections that ar not scheduled to be overlaid, all
temporary pavements markings shall be (removable) detour grade marking ape. Any conflicting markings,
which need to be temporarily removed, are to be masked using "3W Removable Black Lane Mask" or an
approved equal. On road sections that re to be overlaid, temporary markings can be either tape r paint.
Any conflicting markings should be removed with a pavement grinder.

FLAGGING OPERATIONS:

When possible, two-way traffic shall be maintinaed, otherwise, flaggers shall be used to control traffic.

Flaggers shall be Maryland State Highway Administration or AATSA approved flaggers and shall be used
at the direction of the City of Gaithersburg Inspector. Flaggers shall use STOP/SLOW paddles to direct
traffic.

Radio communication shall be required between flaggers at the discretion of the City of
Gaithersburg Inspector or under the following conditions:
-flaggers cannot see each other.
- flaggers are more than 200 feet apart.

PAVEMENT DROP-OFF:

Any excavation(s) shall be paved to level grade or plated and the roadway shall be reopened to its full
cross-section prior to the end of the workday. "STEEL PLATES" (W95-5(1)) signs shall be placed
approximately 250 feet in advance of any steel plate. Any excavation in the sidewalk shall be backfilled or
plated prior to the end of each workday and sidewalk reopened to its full cross section.

Traffic shall not be permitted within ten (10) feet of any excavation that results in a vertical drop-off of more
than five (5) inches in the level of pavement during non-working hours unless protected by temporary
concrete barriers or ramped with aggregate material at a 3:1 or flatter slope from the edge of pavement.
When ramping is utilized, Temporary Traffic Control drums shall be positioned adjacent to the edge of the
work area on the traffic side of the slope.

Traffic shall not be permitted within two (2) feet of any excavation that results in a vertical drop-off of more
than two (2) inches but no more than five (5) inches in the level of pavement during non-working hours
unless either ramped with aggregate material at a 3:1 or flatter slope, provided with an abutting wedge of
bituminous material at a 3:1 or flatter slope or protected by traffic drums.

In areas where a drop-off in the level of pavement is two (2) inches or less, traffic may be allowed to freely
cross under the following conditions:
- Where  longitudinal paving joints of two (2) inches or less are exposed to traffic, warning signs shall be
posted indicating "UNEVEN LANES" (W8-11). The signs should be placed 250 feet in advance of the
uneven joint and be spaced at appropriate intervals throughout the area of the uneven joint.
- Where lateral drop-off or rise-ups of two (2) inches or less are exposed to traffic, a "BUMP" (W8-1) sign
shall be posted 100 feet in advance of the joint.
- When milled pavement is left exposed to traffic a "ROUGH ROAD"(W8-8) or "GROOVED 
PAVEMENT" (W8-8a) sign shall be placed 250 feet in advance of the milled area. 

PARKING RESTRICTIONS:

All existing City of Gaithersburg "Parking" signs shall be covered or bagged by the contractor/permittee for
the duration of work; and a temporary "No Parking Anytime" (R7-4) sign shall be installed in the affected
parking space(s). Existing City of Gaithersburg poles shall not be used for temporary installation.

When it is necessary to restrict parking in a non-metered area to facilitate work activity, the permittee shall
contact the City of Gaithersbug for temporary "No Parking" signs.

The contractor/permittee shall restore all affected City of Gaithersburg parking signage to their previous
conditions to the satisfaction of the City of Gaithersburg Inspector.

INSPECTOR AUTHORITY:

The City of Gaithersburg Inspector has the authority to modify the TTCP as deemed necessary. The
Inspector has the authority to order the permittee to stop work and vacate the public right-of-way if the
TTCP is not complied with.

The implementation date and continuance of work activity may be altered at the discretion of the City of
Gaithersburg Inspector in the event of conflicts with previously approved or emergency activities.

MISCELLANEOUS:

The permittee will be solely responsible for all accidents and/or damage to persons and/or property 
damage resulting from his operations.

Hazardous materials shall not be stored within the public right-of-way. No materials or equipemnt shall be
stored on the roadway surface of sidewalk during non-work periods. All stored materials and equipment
shall be set back at least six (6) feet behind the curb along a closed section roadway and at least twelve
(12) feet from the edge of an open section roadway.

All temporary traffic control devices shall be removed as soon as practical when they are no longer 
needed. When work is suspended for short periods of time, TTC devices that are no longer appropriate
shall be removed or covered.

At the completion of work activities, conditions within the public space shall be fully restored to 
those that existed prior to the work activity to the satisfaction of the City of Gaithersburg Inspector. SEQUENCE OF CONSTRUCTION:

THESE PLANS ARE NOT FOR THE CONSTRUCTION OF
IMPROVEMENTS.  FOR FURTHER INFORMATION OF THE
PROPOSED SITE IMPROVEMENTS, PLEASE REFER TO
THE CONSTRUCTION SITE PLANS.

PHASE 1:

INSTALL PHASE 1 TEMPORARY TRAFFIC CONTROL
DEVICES.  BEGIN SEWER INSTALLATION WITHIN THE
LIMITS OF THE WORKZONE ALONG VICTORY FARM
DRIVE.

DURATION:  2 DAYS

PHASE 2:

REMOVE PHASE 1 TTCD DEVICES AND INSTALL PHASE
2 TEMPORARY TRAFFIC CONTROL DEVICES. CONVERT
EX. CURB INLET TO SDMH AND INSTALL NEW CURB
INLET WITHIN THE LIMITS OF THE WORKZONE ALONG
VICTORY FARM DRIVE.

DURATION:  2 DAYS

PHASE 3:

REMOVE PHASE 2 TTCD DEVICES AND INSTALL PHASE
3 TEMPORARY TRAFFIC CONTROL DEVICES. INSTALL
WATERLINE WITHIN THE LIMITS OF THE WORKZONE
ALONG VICTORY FARM DRIVE.

DURATION:  2 DAYS

PHASE 4:

REMOVE PHASE 3 TTCD DEVICES AND INSTALL PHASE
4 TEMPORARY TRAFFIC CONTROL DEVICES. CONTINUE
WATERLINE INSTALLATION WITHIN THE LIMITS OF THE
WORKZONE ALONG VICTORY FARM DRIVE.

DURATION:  4 DAYS

PHASE 5:

REMOVE PHASE 4 TTCD DEVICES AND INSTALL PHASE
5 TEMPORARY TRAFFIC CONTROL DEVICES. REMOVE
EXISTING ENTRANCE AND INSTALL NEW CURB AND
SIDEWALK.

DURATION:  10 DAYS

PHASE 6:

REMOVE PHASE 5 TTCD DEVICES AND INSTALL PHASE
6 TEMPORARY TRAFFIC CONTROL DEVICES.
CONSTRUCT NEW ENTRANCE AND REBUILD EXISTING
SIDEWALK.

DURATION:  10 DAYS

PHASE 7:

REMOVE PHASE 6 TTCD DEVICES AND INSTALL PHASE
7 TEMPORARY TRAFFIC CONTROL DEVICES. REMOVE
EXISTING RAISED CROSSWALK AND INSTALL NEW
RAISED CROSSWALK WITHIN THE LIMITS OF THE
WORKZONE ALONG VICTORY FARM DRIVE.

DURATION:  2 DAYS

PHASE 8:

REMOVE PHASE 7 TTCD DEVICES AND INSTALL PHASE
8 TEMPORARY TRAFFIC CONTROL DEVICES. REMOVE
EXISTING RAISED CROSSWALK AND INSTALL NEW
RAISED CROSSWALK WITHIN THE LIMITS OF THE
WORKZONE ALONG VICTORY FARM DRIVE.

DURATION:  2 DAYS

PHASE 9:

REMOVE PHASE 8 TTCD DEVICES AND INSTALL PHASE
9 TEMPORARY TRAFFIC CONTROL DEVICES. REBUILD
EXISTING SIDEWALK AND INSTALL NEW PEDESTRIAN
RAMP.

DURATION:  4 DAYS

PHASE 10:

REMOVE PHASE 9 TTCD DEVICES AND INSTALL PHASE
10 TEMPORARY TRAFFIC CONTROL DEVICES. REMOVE
EXISTING SIDEWALK RAMPS AND REBUILD EXISTING
CURB & GUTTER.

DURATION:  4 DAYS

TOTAL DURATION:  42 DAYS

NOTE: CONTRACTOR HAS OPTION TO MODIFY
SEQUENCE OF CONSTRUCTION WITH THE CITY OF
GAITHERSBURG ROW INSPECTOR'S APPROVAL. ANY
CHANGE IN TRAFFIC CONTROL WILL REQUIRE A PLAN
REVISION.

ALLOWABLE WORKING HOURS: 9AM TO 3PM, MONDAY
THROUGH FRIDAY, EXPECT HOLIDAYS.

SPECIFIC  INSTALLATION REQUIREMENTS
APPLICABLE TO WORK IN THE RIGHT OF WAY

A. STEEL PLATES. WHEN STEEL PLATES ARE USED TO COVER AN
EXCAVATION ON PAVEMENT, THE STEEL PLATES MUST BE
INLAYED OR RECESSED AND PINNED INTO THE PAVEMENT
ADJACENT TO THE TRENCH. WHEN STEEL PLATES ARE INLAYED
OR RECESSED, THE SURFACE OF THE STEEL PLATE SHALL BE
FLUSH WITH THE ADJACENT PAVEMENT SURFACE. ALL STEEL
PLATES MUST BE LARGE ENOUGH TO ALLOW A MINIMUM OF ONE
FOOT (1') OF BEARING ON ALL SIDES OF THE TRENCH.

1. THE CITY MAY ALLOW ALTERNATIVE BEARING
REQUIREMENTS FOR STEEL PLATES WHEN BEARING ON ALL
SIDES OF THE TRENCH IS IMPRACTICAL. ANY ALTERNATIVE
DESIRED MUST INCLUDE A STANDARD DRAWING DEPICTING
DESIRED ALTERNATIVE AND METHODOLOGY NOTED TO BE
UTILIZED. STEEL PLATES ABUTTED EDGE TO EDGE CAN BE
WELDED TOGETHER AND ANCHORED WITH PINS ON THE FOUR
(4) OUTERMOST CORNERS. ADDITIONAL PINS SHALL BE SPACED
AS NECESSARY TO ASSURE THE STEEL PLATES ARE SECURED.
NO CORNER OF ANY STEEL PLAT SHALL OVERHANG THE
EXCAVATED TRENCH. COLD MIX ASPHALT MUST BE TAPERED
FROM THE HEIGHT OF THE STEEL PLATE TO THE EXISTING ROAD
SURFACE FOR A MINIMUM DISTANCE OF ONE FOOT (1') RAMPING
AT 18:1 SLOPE.

2. ADVANCE "STEEL PLATE AHEAD" WARNING SIGNS
MARYLAND STATE HIGHWAY ADMINISTRATION (MSHA) DESIGN
W21-9 SHALL BE PROPERLY POSTED AND MAINTAINED PER THE
APPROVED PLAN AND TERMS OF CONDITIONS OF THE PERMIT
AS APPLICABLE. AN ORANGE OR RED POST, WITH A MINIMUM
HEIGHT OF 48 INCHES ABOVE GRADE, MUST BE INSTALLED AT
THE EDGE OF PAVEMENT BESIDE AND STEEL PLATE BETWEEN
NOVEMBER 1 AND APRIL 15 TO SERVE AS AN IDENTIFICATION
MARKER FOR SNOW REMOVAL OPERATIONS. DURING THIS TIME
FRAME, THE CITY MUST BE NOTIFIED FORT-EIGHT (48) HOURS IN
ADVANCE OF THE PLACEMENT OF STEEL PLATES AND AGAIN
WHEN THE STEEL PLATES ARE REMOVED.

GENERAL NOTES:

1.  CONTRACTOR MUST MAINTAIN ACCESS TO ALL EX.
DRIVEWAYS UNLESS OTHERWISE NOTED

2.  MAINTAIN 10' MINIMUM TRAVEL LANES

3.  TEMPORARY CONSTRUCTION SIGNS MUST BE
MOUNTED IN A WAY THAT DOES NOT IMPEDE EX.
SIGHT DISTANCE

4.  CHANNELIZING DEVICES MUST BE SET UP IN A WAY
THAT DOES NOT BLOCK EX. DRIVEWAY ACCESS AT
ANY LOCATION

5.  ALL STEEL PLATES ARE TO BE RECESSED AND
PINNED

6.  NO PARKING RESTRICTION NOTICES ARE TO BE
POSTED 48 HOURS IN ADVANCE OF THE SCHEDULED
WORK

7.  ALL AFFECTED/ADJACENT PROPERTY OWNERS
SHALL BE NOTIFIED OF UPCOMING WORK AND TTCD
MEASURES AT LEAST  48 HOURS IN ADVANCE OF THE
SCHEDULED WORK
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Digitally signed by Stephen E. Crum
Date: 2021.01.05 13:22:33-05'00'

 

 

CITY OF GAITHERSBURG 
DEPARTMENT OF PUBLIC WORKS  

FINAL APPROVAL 

APPLICATION NO._______________ 

DATE ________________________ 

BY __________________________ 

 

SP-8653-2020

January 6, 2021

 

 

CITY OF GAITHERSBURG PLANNING COMMISSION 
31 SOUTH SUMMIT AVENUE, GAITHERSBURG, MARYLAND 20877 

SITE PLAN APPROVAL 
AT THE REGULARLY SCHEDULED MEETING OF THE PLANNING 

COMMISSION HELD ON _____________________________ 

APPLICATION NO. _____________________ WAS GRANTED 

FINAL SITE PLAN APPROVAL 
WITH _______ (      ) CONDITIONS.       SEE S.D.A LETTER. 

DATE ____________ BY _________________________ 

   NOTE:  

 

ANY REVISIONS TO SIGNED PLANS MUST BE APPROVED 
BY THE PLANNING COMMISSION OR PLANNING STAFF 

November 4, 2020

SP-8653-2020

THREE 3

1/8/2021


